

CONFIDENTIAL

CONFIDENTIAL

RECEIVED 19 Nov. 1963 X 220.8030-7	THE SECRETARY OF DEFENSE ATTENTION: ASSISTANT SECRETARY FOR POLICY AND PLANS WASHINGTON, D.C. 20301
--	--

Operation Oct Pie (U)
a plan for the withdrawal & degradation
of the SS-7B (Jupiter) Missile Weapon System
from Italy and Turkey

DOWNGRADED AT 3 YEAR INTERVALS
 DECLASSIFIED AFTER 12 YEARS
 DOD-DR 5200.10

CONFIDENTIAL

CONFIDENTIAL

7-1107-7

ATTN: 3-196

CONFIDENTIAL
DEPARTMENT OF THE AIR FORCE
HEADQUARTERS UNITED STATES AIR FORCE
WASHINGTON 25, D.C.



REPLY TO
ATTN OF:

AFSMS

19 MAR 1963

SUBJECT:

Plan for Withdrawal and Disposition of the Jupiter Weapon System (U)

TO:

See Distribution

1. The Air Force, as Executive Agent for the Joint Chiefs of Staff, has prepared the attached plan for the withdrawal and disposition of the Jupiter weapon system in Italy and Turkey. This plan will be implemented on receipt.
2. Draft plans developed by the EUCOM Coordinating Group and other agencies have been considered. The attached plan incorporates the latest DOD/JCS guidance.
3. Execution date of 1 April 1963 for Italy is firm.
4. Execution date for Turkey requires confirmation from this headquarters as negotiations are still in process.
5. This plan is classified Confidential and will be handled on a NOFORN basis subject to the following provisions:
 - a. That portion which applies to Italy may be extracted by the MAAG and released to the Italian Air Force as required.
 - b. That portion which applies to Turkey may be extracted by JUSMMAT and released to the Turkish Air Force as required.
6. Request this headquarters be provided two reproducible copies of any detailed implementing plans. Plans should be forwarded - Attn: AFSMS.

W. O. Sewter

W. O. SEWTER
Major General, USAF
Asst DCS/Systems and Logistics

1 Atch
Plan

DOWNGRADED AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DOD DIR. 5200.10

CONFIDENTIAL

7-100-1

THIS PAGE IS DECLASSIFIED IAW EO 13526

CONFIDENTIAL

A PLAN FOR THE WITHDRAWAL AND DISPOSITION OF THE SM-78
(JUPITER) MISSILE WEAPON SYSTEM FROM ITALY AND TURKEY

(OPERATION POT PIE) (U)

1661
DOWNGRADED AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DOD DIR. 5200.10

CONFIDENTIAL

THIS PAGE IS DECLASSIFIED IAW EO 13526

DISTRIBUTION

	<u>No of Copies</u>
OSD	10
OSD/ISA	5
JCS	5
DASA	2
DCA	2
DIA	2
DSA	2
DEFREPNAME	2
USNMR	2
C/S USAF	102
C/S USA	5
CNO	5
CINCEUR	10
CINCPAC	2
CINCSAC	5
COMDR AFLC	10
COMDR AFSC	5
COMDR ATC	5
COMDR MATS	5
USAFE	10
USAREUR	2
MOAMA	10
SAAMA	2
SEAMA	2
MAAG ITALY	10
Msl. Adv. Br. MAAG ITALY	
Gioia del Colle Italy	5
Det. 5 WSMO Gioia del Colle Italy	2
305 MMS Gioia del Colle Italy	2
JUSMMAT Turkey	10
TUSLOG Det 116 Cigli Turkey	5
7231st Tech. Trng. Sqdn Turkey	2
TUSLOG Ankara Turkey	2

INDEX

Subject	Paragraph	Page
Objectives -----	A	1
Scope -----	B	1
Authority -----	C	1
Documentation -----	D	1
Assumptions, Deviations & Definitions - - -	E	1
Task Organizations - - - - -	F	3
Cooperating Organizations - - - - -	G	3
Concept of Operations - - - - -	H	3
Responsibilities - - - - -	I	4
Special Instructions - - - - -	J	11

TAB A - Italy

TAB B - Turkey

TAB C - Airlift Schedule

TAB D - Public Information

CONFIDENTIAL

A PLAN FOR THE WITHDRAWAL AND DISPOSITION OF THE SM-78
(JUPITER) MISSILE WEAPON SYSTEM FROM ITALY AND TURKEY

A. OBJECTIVES:

1. Objectives of this plan are:

- a. To withdraw from Italy and Turkey certain classified and special components of the Jupiter missiles within a time period established by the Secretary of Defense for each country and return them to the U. S.
- b. To render the remaining portions of the missiles unidentifiable within the same time period.
- c. To dispose of the remaining missile components, Aerospace Ground Equipment (AGE) and all other associated USAF and MAP equipment and supplies in an orderly fashion.
- d. To accomplish all tasks connected with withdrawal of Jupiter from Italy and Turkey with a minimum of publicity.
- e. To effect the maximum recovery of U. S. funds.

B. SCOPE:

This plan involves the Governments of the United States, Italy and Turkey and appropriate military and civilian agencies of these Governments.

C. AUTHORITY:

JCS SM-301-63. Subject: Withdrawal of Jupiter Missiles (U), dated 7 March 1963, as amended.

D. DOCUMENTATION:

The nature and complexity of this withdrawal action is such that all US Government agencies at all echelons must adequately document their actions particularly those concerning costs, implementation of international agreements, reasonableness of preservation or economic disposition of U. S. assets.

E. ASSUMPTIONS, DEVIATIONS AND DEFINITIONS:

1. That the Governments of the host countries have agreed to the immediate withdrawal of the re-entry vehicles and guidance systems to the United States.
2. That the Jupiter missiles will be relieved of their target assignments on 0001 hours, 1 April 1963 in Italy and on 0001 hours, 15 April 1963 in Turkey.



CONFIDENTIAL

3. That the records of direct support spares maintained by the Mobile Air Materiel Area (MOAMA) for the Jupiter Systems will become inactive 1 April 1963 for Italy and 15 April 1963 for Turkey. However, records will be maintained until completion of all redistribution actions and then retired.
4. That automatic disposition will be accomplished in accordance with AFM 67-1, Volume IX, Chapter 14, as revised 14 January 1963, paragraph 4a(4).
5. That packaging and preservation of MAP materiel will be provided by the Turkish Air Force and the Italian Air Force.
6. Deviation from normal MAP procedures is authorized to allow world-wide screening by the Air Force Logistics Command (AFLC) Weapon System Manager (MOAMA).
7. Deviation from time limits as specified in AFM 67-1 for disposition of material is authorized.
8. Rendering missiles unidentifiable is defined as:
 - a. Remove and return to the United States the warheads, re-entry vehicles and guidance systems;
 - b. Remove missiles from launching sites to a storage area; and
 - c. Commence separation of engines from missiles, dismantling sub-systems and such steps as are necessary to permit orderly disposition of the remaining components.
9. "Figure A List" is defined as a common phrase which refers to that list of major peculiar items of AGE supporting the Jupiter Weapons System.
10. This operation is assigned unclassified nickname "Pot Pie". That portion of the withdrawal dealing with Italy will be referred to as "POT PIE I". That portion of the withdrawal dealing with Turkey will be referred to as "POT PIE II".
11. USAF Task Group is defined as the Central Staff Agency responsible for implementation of this plan for Chief of Staff USAF as JCS Executive Agent.
12. EUCOM Coordinating Group is defined as that agency charged with carrying out those tasks and responsibilities assigned CINCEUR.

CONFIDENTIAL

13. Working Groups are defined as subordinate units of the EUCOM Coordinating Groups assisting CINCEUR in discharging his responsibilities and tasks.

F. TASK ORGANIZATIONS:

1. Chief of Staff USAF (Executive Agent for JCS)
2. CINCEUR
3. Commander AFLC
4. Commander ATC
5. Commander MATS
6. Chief, DASA

G. COOPERATING ORGANIZATIONS:

1. Chief of Staff, IAF
2. Chief of Staff, TAF

H. CONCEPT OF OPERATIONS:

1. Missiles.

- a. All Jupiter launch positions will be dismantled as rapidly as possible and all AGE and missiles will be moved to a staging area at the respective in-country support base.
 - (1) In Italy, the dismantling process shall commence on 1 April 1963. Removal of the missiles from the launch sites, withdrawal to the United States of the warheads, re-entry vehicles, and guidance systems, and salvage action sufficient to render the remaining portions unidentifiable as missiles shall be completed no later than 25 April 1963. (See para ES and TABS A and C)
 - (2) In Turkey, planning will proceed on the assumption that the dismantling process shall commence on 15 April 1963 and shall be completed in 15 days. (See TAB B)

2. Warheads.

- a. Removal, disposal, and redistribution of the warheads and related items is a separate function from that of the normal weapon system components.
- b. Responsibility for warhead evacuation and disposition is the responsibility of the U. S. custodial agency in coordination with their major command headquarters and Headquarters AFLC (SAAMA) in accordance with paragraph H 1 a (1) and (2) above. (See TABS A, B, and C)

CONFIDENTIAL

3. Remainder.

Remaining portions of the Jupiter Weapon System including AGE, Training Equipment, Spares, and indirect support items will be disposed of in an orderly and economic manner, keeping in mind U. S. commitments under international agreements, and U. S. laws and regulations pertaining to disposal of U. S. Property. Priority for allocation of redistributable property will be established in accordance with DOD Directive 2110.4 (dated 15 August 1962) as may be modified by the Office of the Secretary of Defense for the Jupiter withdrawal action.

I. RESPONSIBILITIES:

1. USAF will:

- a. Serve as the executive agent for the Joint Chiefs of Staff for the withdrawal of Jupiter Systems from Italy and Turkey.
- b. Provide the Secretary of Defense weekly progress reports commencing 11 March 1963.
- c. Provide the Secretary of Defense a detailed plan for withdrawal of selected components of the missiles and rendering remaining portions of the missiles unidentifiable as missiles.
- d. Provide pictorial documentation and public relations guidance. (See TAB D)

2. CINCEUR will:

- a. Establish coordination and control to accomplish assigned tasks.
- b. Designate in-country project officers and provide weekly reports of progress to Headquarters USAF, attention AFSMSD Not Later Than 1600Z hours, Friday of each week.
- c. Submit recommendations to AFLC (MOAMA) pertaining to MAP materiel requested for retention by the host countries. In addition submit recommendations for disposition of materiel to other countries.
- d. In accordance with agreements reached with the EUCOM Coordinating Group at Wiesbaden 5-7 March 1963, the following responsibilities are assigned:

(1) USAFE will:

- (a) Dismantle the Jupiter system in Turkey and return all materiel to staging and processing

CONFIDENTIAL

- (b) Remove all warheads and re-entry vehicles by not later than 25 April 1963 from Italy.
 - (c) Cancel all combat training launches (CTL) effective immediately.
 - (d) Supervise activities related to moving equipment to be retained by TAF or shipped to POE.
 - (e) Remove all warheads, re-entry vehicles and guidance systems as directed from Turkey for redistribution at a date to be specified.
 - (f) Perform Redistribution and Marketing (R&M) functions in Turkey (pertaining to disposal of all residual scrap, salvage, and excesses) resulting from the Jupiter Withdrawal actions. (Responsibilities in Italy will be in accordance with EUCOM Directive 65-5, 2 December 1960) -- See paragraph I 2 d (2) below.
 - (g) Continue to provide necessary support until phase-out is completed including the disposal of all non-MAP equipment in accordance with existing agreements and regulations.
- (2) CINCUSAREUR will:
- (a) Perform R&M functions in Italy pertaining to disposal of all residual scrap, salvage, and excesses resulting from phase-down actions in accordance with EUCOM Directive 65-5, 2 December 1960, Subject: "Disposal of Foreign Excess Property (Including Salvage and Scrap).
 - (b) Furnish a representative to the MAAG Italy Working Group at Gioia del Colle.
- (3) MAAG Italy will:
- (a) Manage the dismantling and disposal of the Jupiter system in Italy.
 - (b) Remove all guidance systems by not later than 25 April 1963.

CONFIDENTIAL

- (c) Dispose of disposable MAP Materiel in Italy in accordance with existing agreements and regulations.
 - (d) Provide list of indirect support items to MOAMA through EUCOM. AFTO Form 91 will be accomplished where applicable.
 - (e) Provide list to EUCOM of items recommended for retention by host country.
- (4) JUSMMAT Turkey will:
- (a) Dispose of disposable MAP Materiel in accordance with agreements and regulations in Turkey.
 - (b) Provide list of indirect support items to MOAMA, through EUCOM.
 - (c) Provide list of items recommended for retention by host country to EUCOM.
- (5) Italian Air Force responsibilities will include:
- (a) Preparation of complete lists of AGE "Figure A Items" and vehicles. These lists will be annotated to reflect items and quantities desired by Government of Italy (GOI) for retention. Further these lists will be forwarded to MAAG Not Later Than 1 May 1963.
 - (b) Preparation of lists of all other AGE items and screen for retention for other GOI requirements. These lists will be forwarded to MAAG Not Later Than 1 June 1963.
 - (c) Packaging, preservation and delivery free along side (FAS) if by ocean shipment; or delivery free on board (FOB) if by air or inland carrier.
 - (d) Providing of facilities, services, air traffic control and overland transportation to POE for items being returned to CONUS.
 - (e) Dismantling and disposing of the system under direction of the MAAG, see para I 2 d (3) (a) above.
 - (f) Provisions for continued security until such time as the MAAG and IAF mutually agree to termination.

CONFIDENTIAL

- (g) Providing two representatives to Working Group for Italy with authority to make decisions for IAF.
- (6) Turkish Air Force responsibilities will include:
- (a) Preparation of complete lists of AGE "Figure A Items" and vehicles. These lists will be annotated to reflect items and quantities desired by Government of Turkey (GOT) for retention. Further, these lists will be forwarded to JUSMMAT not later than 1 May 1963.
 - (b) Preparation of lists of all other AGE items and screen for retention for other GOT requirements. This list will be forwarded to JUSMMAT not later than 1 June 1963.
 - (c) Packaging, preservation and delivery free along side (FAS) if by ocean shipment; or delivery free on board (FOB) if by air or inland carrier.
 - (d) Providing facilities, services, air traffic control and overland transportation to POE for items being returned to CONUS.
 - (e) Providing maximum assistance in dismantling and disposing of the system as required by USAFE and JUSMMAT.
 - (f) Providing continued security until such time as the JUSMMAT and TAF mutually agree to termination.
 - (g) Providing two representatives to Working Group for Turkey with authority to make decisions for TAF.

3. AFLC will:

- a. Support and assist its subordinate agencies and other activities involved as required to complete their assigned tasks.
- b. In accordance with agreements reached with AFLC representatives at the EUCOM Coordinating Group meeting at Weisbaden, Germany 5-7 March 1963, the following responsibilities are assigned:

CONFIDENTIAL

(1) MOAMA will:

- (a) As System Support Manager, monitor and record all MAP materiel disposition actions relative to the U.S./ITALY and U.S./TURKEY Jupiter Program.
- (b) Participate with all agencies as required in the determination of items to be redistributed as firm requirements for support of current and future systems, or for on-site dismantling and disposal.
- (c) Accomplish world-wide screening and circulation of excess listings. These functions are normally performed by Country/MAAG.
- (d) Establish packaging specifications, modes of transportation, and technical assistance on traffic management.
- (e) Provide necessary tools, packaging and crating materials as required.
- (f) Provide technical assistance for preservation and packaging of materiel to be:
 - 1 Returned to CONUS
 - 2 Redistributed to other out of country MAP Programs or
 - 3 Relocated to permanent storage.
- (g) Furnish technical assistance in the dismantling of the system as requested by MAAG Italy, JUSMMAT, and USAFE.
- (h) Furnish other technical assistance as required to assure timely completion of this plan, to include instructions pertaining to dismantling and salvage.
- (i) Establish MATS and Logistics Support Squadron (LSS) airlift requirements in accordance with existing procedures.
- (j) Prepare listing by 1 April 1963 of all direct support with line item value of less than \$500 and forward to MAAG Italy/JUSMMAT for subsequent use. Refer to paragraph E4.

CONFIDENTIAL

CONFIDENTIAL

- (k) Maintain cost data for all actions taken in conjunction with the implementation of this plan.
- (l) Provide technical advice to all government agencies engaged in the screening when requested.
- (m) Prepare a listing of all spares authorized for automatic disposal and forward this listing to MAAG and JUSMMAT. List will be prepared in following format:
 - (1) Stock number.
 - (2) Unit price.
 - (3) Noun.
 - (4) Unit of issue.
 - (5) Assets by condition.
 - (6) Location.
 - (7) Extended dollar value.
- (n) Monitor the screening of all other spares by all AFLC Inventory Managers (IM) Depots and other agencies and assure materiel is allocated as follows:
 - (1) Other MAP requirements.
 - (2) AF requirements.
 - (3) Other agency requirements.
 - (4) Disposal authority.
- (o) Furnish final authorization for disposition of spares to MAAG and JUSMMAT prior to 1 June 1963.
- (p) Issue disposition instructions to IAF and TAF Squadrons for materiel requirements as soon as possible.

CONFIDENTIAL

CONFIDENTIAL

- (q) Transfer items appearing on the inactive tape to the proper accounts and indicate as a receipt from outside the system.
 - (r) Ship spares not required by host country direct to other users or dispose of in accordance with Chapter 14, Volume IX, AFM 67-1.
 - (s) Consolidate MAP, Army, Navy, AF/and IAF and TAF materiel requirements.
 - (t) Consolidate all other DOD program requirements.
 - (u) Prepare and circulate a list of all remaining equipment eligible for delivery to other U.S. government agencies.
 - (v) Issue materiel release orders for delivery of redistributable AGE and training equipment.
- (2) San Antonio Air Materiel Area (SAAMA) will:
- (a) Request LSS Airlift as required
 - (b) Provide containers and nose cone rings as required.
 - (c) Receive and store re-entry vehicles returned to CONUS
 - (d) Receive and store NOCM and NOWR items returned to CONUS.
4. Air Training Command (ATC) will:
Terminate Jupiter Systems Training Programs.
5. Military Air Transport Service (MATS) will:
Provide special missions airlift as required.
6. CHIEF DASA will:
Receive and store the nuclear warheads of the Jupiter missiles returned to CONUS from Italy and Turkey in accordance with established procedures.

CONFIDENTIAL

J. SPECIAL INSTRUCTIONS

1. Transportation Costs - (Reference para 8, Chapter 14, Volume IX, AFM 67-1):
 - a. Redistributable MAP property transferred to the USAF for redistribution or other disposition will be delivered by the releasing country to the U. S. MAAG ITALY/JUSMMAT free along side if ocean shipment is required or delivery free on board inland carrier at a shipping point designated by the MAAG/JUSMMAT for other than ocean shipment.
 - b. Transportation costs incurred from the point of acceptance by the MAAG/JUSMMAT will be borne by:
 - (1) The new recipient country if shipment is directed to another country.
 - (2) The MAP appropriation if the property is to be returned to CONUS for disposition.
 - (3) The Air Force, Army, and Navy appropriation if the property is redistributed to satisfy military service requirements.
2. Rehabilitation Costs - (Reference para 8, Chapter 14, Volume IX, AFM 67-1). For items released by one country and used to meet deficiency in other MA Programs, costs will be borne by, first, the releasing country, or second, the new recipient country if MAAG/JUSMMAT can make such arrangements. If neither country can absorb the costs, the MAAG/JUSMMAT will certify to this fact. When MAP funds are not available to the requesting military department, they will be requested from DOD on a case by case basis.
3. Title to Property - (Reference Paragraph 9, Chapter 14, Volume IX, AFM 67-1). Title to redistributable MAP property will remain with the reporting country until disposal instructions are delivered to the country by the MAAG/JUSMMAT. Title to property authorized for shipment will pass to the U. S. along side or at the point of acceptance by the MAAG/JUSMMAT. Title to property being transferred to another country will pass in accordance with AFR 400-2.
4. Disposition of Disposable MAP Property. This policy as outlined in paragraph 7 (a through e), Chapter 14, Volume IX, AFM 67-1, is modified as outlined in assignment of responsibilities herein.

CONFIDENTIAL

5. Reporting Redistributable MAP Property. The policy outlined in paragraph 4(a), Chapter 14, Volume IX, AFM 67-1, is modified as outlined in assignment of responsibilities herein.
6. Preparation and Distribution of Release/Receipt Documents (Paragraph 10, Chapter 14, Volume IX, AFM 67-1). Upon receipt of shipping orders, the MAAG and JUSMMAT will prepare (or have prepared) shipping documents in accordance with referenced paragraph of Volume IX.
7. Costs of Disposal (Paragraph 7e, Chapter 14, Volume IX, AFM 67-1). Costs arising from the disposal of disposable MAP property will be charged to the MAP appropriation except where the recipient government has been granted disposal authorization.
8. Packaging and Preservation.

Packaging and preservation which will assure receipt of materiel in the condition shipped will be accomplished except as provided for under TABS A and B.

CONFIDENTIAL

TAB A

25-Day Plan for Italy

A. TASK

1. In Italy, the dismantling process shall commence on 1 April 1963. Removal of the missiles from the launch sites, withdrawal to the United States of the warheads, re-entry vehicles, and guidance systems, and salvage action sufficient to render the remaining portions unidentifiable as missiles shall be completed no later than 25 April 1963. The following actions will satisfy the requirement of rendering the missiles unidentifiable:

(a) Remove and return to the United States the warheads, re-entry vehicles and guidance systems;

(b) Remove missiles from launching sites to a storage area; and

(c) Commence separation of engines from missiles, dismantling of subsystems and such steps as are necessary to permit orderly disposition of the remaining components.

2. Missiles will become non-operational effective 0001, 1 April 1963.

B. SPECIAL WITHDRAWAL INSTRUCTIONS

1. WARHEAD

Warheads will be shipped in H-619 containers in accordance with attached schedule.

2. RE-ENTRY VEHICLE

Re-entry vehicle will be returned in accordance with attached schedule with minimum packaging as required for safety of handling and airlift.

3. GUIDANCE SYSTEM

The aft section containing the entire guidance system will be removed and returned as a unit in accordance with attached schedule without preservation or special packaging.

4. MISSILE

The balance of the missile will be removed to a storage area without preservation for orderly dismantling and disposition.

C. DISMANTLING PROCEDURES

1. Pre-position de-erection gear in accordance with attached schedule.

CONFIDENTIAL

2. De-erect the missile.
 3. De-mate the re-entry vehicle/warhead and transport to special weapons area.
 4. Warheads will be packaged in H-619 containers for shipment.
 5. Re-entry vehicles will be prepared for shipment.
 6. Airlift warheads immediately upon accumulation of a total of nine. Final airlift will include shipment of remainder of classified equipment associated with the warheads.
 7. Airlift re-entry vehicles immediately after accumulation of four.
 8. The aft sections containing the entire guidance system will be removed at either the launch site or storage area as appropriate.
 9. The aft sections containing the entire guidance system will be accumulated in the staging area and shipped as soon as six are generated.
 10. The remainder of the missile will be transported to a storage area.
 11. Further dismantling of the missiles will be on an orderly basis to permit proper disposition of remaining components and economical recovery of useable assets for which requirements exist: This action to commence as soon as possible but not later than 25 April 1963.
 12. Residue after reclamation and demilitarization will be assembled for redistribution and marketing action.
- D. Dismantling and Shipping Schedule - Attachment #1.



CONFIDENTIAL
DISMANTLING & SHIPPING SCHEDULE*
ATTACHMENT #1

	MARCH										APRIL															
	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
Pre-position de-erection Gear & Cherry Picker	1	2	3	4	5	6	7	8	9	10																
De-erect		1	2	3	4	5	6	7	8	9	10															
De-Mate & Trnspt Warhead & Re-entry Vehicle		1	2	3	4	5	6	7	8	9	10															
Package W/H for shipment (H-619 cntrs)			1	2	3	4	5	6	7	8	9	10														
Prepare RV for shpmt			1-3								4-6			7-8					9-10							
Ship W/H (9)				1-3				4-6			7-9	10														
Ship RV's (4)				1-3									4-6		7-8					9-10						
Load & Trnspt Msl to Storage Area				1		2		3		4		5		6		7		8		9		10				
Rmv aft sec cntg Guidance sys & trnspt to the Staging Area					1		2		3		4		5		6		7		8		9		10			
Ship aft sec containing Guidance Sys as a unit (6)							1-2				3-4				5-6				7-8			9-10				
Commence Separation of engines and dismantling																										

*See attached notes.

CONFIDENTIAL

CONFIDENTIAL

NOTES:

1. Numbers refer to launch positions quantitatively. Specific sequencing of launch positions will be accomplished in accordance with maximum utilization of manpower, handling equipment, transportation, and weather conditions.
2. Schedule does not provide for prolonged high wind conditions (over 25 knots) which would preclude operation of cherry pickers and de-erection of the missiles.
3. Schedule is predicated on full IAF support as determined necessary by Chairman, Working Group, Italy.
4. All sequencing subject to modification upon completion of prototype dismantling exercise.
5. Parenthetical figures denote actual quantities of items to be shipped per aircraft.

CONFIDENTIAL

CONFIDENTIAL

TAB B
15-Day Plan for Turkey

A. TASK

1. In Turkey, for planning purposes only, the dismantling process shall commence on 15 April 1963. Removal of the missiles from the launch sites, withdrawal to the United States of the warheads, re-entry vehicles, and guidance systems, and salvage action sufficient to render the remaining portions unidentifiable as missiles shall be completed no later than 30 April 1963. The following actions will satisfy the requirement of rendering the missiles unidentifiable:

(a) Remove and return to the United States the warheads, re-entry vehicles, and guidance systems;

(b) Remove missiles from launching sites to a storage area: and

(c) Commence separation of engines from missiles, dismantling of subsystems, and such other steps as are necessary to permit orderly disposition of the remaining components.

2. Missiles will become non-operational effective 0001, 15 April 1963.

B. SPECIAL WITHDRAWAL INSTRUCTIONS

1. WARHEAD

Warheads will be shipped in H-619 containers in accordance with attached schedule.

2. RE-ENTRY VEHICLE

Re-entry vehicle will be returned in accordance with attached schedule with minimum packaging as required for safety of handling and airlift.

3. GUIDANCE SYSTEM

The aft section containing the entire guidance system will be removed and returned as a unit in accordance with attached schedule without preservation or special packaging.

4. MISSILE

The balance of the missile will be removed to a storage area without preservation for orderly dismantling and disposition.

CONFIDENTIAL

CONFIDENTIAL

C. DISMANTLING PROCEDURES

1. Pre-position de-erection gear in accordance with attached schedule.
 2. De-erect the missile.
 3. De-mate the re-entry vehicle/warhead and transport to special weapons area.
 4. Warheads will be packaged in H-619 containers for shipment.
 5. Re-entry vehicles will be prepared for shipment.
 6. Airlift warheads immediately upon accumulation of a total of seven. Final airlift will include shipment of any remaining classified equipment associated with the warheads requiring evacuation.
 7. Airlift re-entry vehicles immediately after accumulation of four.
 8. The aft sections containing the entire guidance system will be removed at either the launch site or storage area as appropriate.
 9. The aft sections containing the entire guidance system will be accumulated in the staging area and shipped after an accumulation of six.
 10. The remainder of the missiles will be transported to a storage area.
 11. Further dismantling of the missiles will be on an orderly basis to permit proper disposition of remaining components and economical recovery of useable assets for which requirements exist. This action to commence as soon as possible but not later than 30 April 1963.
 12. Residue after reclamation and demilitarization will be assembled for redistribution and marketing action.
- D. Dismantling and Shipping Schedule - Attachment #1.

CONFIDENTIAL

CONFIDENTIAL

DISMANTLING AND SHIPPING SCHEDULE*

	April																
	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Pre-position de-erection Gear & Cherry Picker	1			2			3			4			5				
De-erect		1			2			3			4			5			
De-mate & Trnspt Warhead & Re-entry Vehicle		1			2			3			4			5			
Package W/H for shipment (H-619 cntrs)		1			2			3			4			5			
Prepare RV for shipment			1			2			3			4			5		
Ship W/H				ea (7)						ea (7)						ea (7)	
Ship RV						ea (4)			ea (4)				ea (4)				ea (4)
Load & Trnspt Msl to Storage Area			1			2			3			4			5		
Rmv aft sec cntg Guidance sys & transpt to the Staging Area				1			2			3			4			5	
Ship aft sec containing Guidance sys as a unit (6)								1-2						3-4			5
Commence separation of engines and dismantling																	→

*See attached notes.

Attachment 1

CONFIDENTIAL

CONFIDENTIAL

NOTES:

1. Numbers refer to launch positions quantitatively except where identified otherwise. Specific sequencing of launch positions will be accomplished in accordance with maximum utilization of manpower, handling equipment, transportation, and weather conditions.
2. Schedule does not provide for prolonged high wind conditions (over 25 knots) which would preclude operation of cherry pickers and de-erection of the missiles.
3. Schedule is predicated on full TAF support as determined necessary by Chairman, Working Group, Turkey.
4. All sequencing subject to modification upon completion of prototype dismantling exercise.
5. Parenthetical figures denote actual quantities of items to be shipped per aircraft.

CONFIDENTIAL

CONFIDENTIAL

TAB C

Transportation Plan for Withdrawal of Warheads (W/H), Re-entry Vehicles (R/V), and Guidance Systems to CONUS

A. The following provides transportation planning data for the withdrawal of warheads and re-entry vehicles from Italy and Turkey. This Tab is in accordance with the dismantling and Shipping Schedules - Attachments #1 to Tab A, 25-Day Plan for Italy and Tab B - 15-Day Plan for Turkey. The Director of Munitions, DCS/M, Hq USAFE, is responsible to laterally coordinate with AFLC to insure Logistic Support Squadron (LSS) aircraft are provided by SAAMA in consonance with the time frames listed below:

(1) Italy

<u>Date</u>	<u>Aircraft No.</u>	<u>W/H Load</u>	<u>R/V Load</u>
4 April	1		4
5 April	2	9	
5 April	3		4
8 April	4	9	
11 April	5	9	
12 April	6		4
12 April	7	3 (NOWR NOCM items)	
13 April	8		4
15 April	9		4
15 April	10		4
20 April	11		4
21 April	<u>12</u>		<u>3</u>
Totals	12 A/C loads	30	31

CONFIDENTIAL

CONFIDENTIAL

(2) Turkey

<u>Date</u>	<u>Aircraft No</u>	<u>W/H Load</u>	<u>R/V Load</u>
17 April	1	7	
19 April	2		4
22 April	3		4
23 April	4	7	
26 April	5		4
29 April	6	7	
30 April	7		4
Total	7 A/C Loads	21	16

B. The following provides transportation planning data for the withdrawal of Guidance Systems from Italy and Turkey via MATS Special Assignment Airlift in accordance with AFR 75-15.

(1) Italy

<u>Date</u>	<u>Aircraft No</u>	<u>Guidance System</u>
7 April	1	6
11 April	2	6
15 April	3	6
19 April	4	6
22 April	5	6
Totals	5 A/C Loads	30

(2) Turkey

22 April	1	6
27 April	2	6
30 April	3	4
Total	3 A/C Loads	16

CONFIDENTIAL

TAB D

PUBLIC INFORMATION

A. OBJECTIVE: The information objective is to treat OPERATION POT PIE as a weapon system withdrawal as mutually agreed upon by the U. S. and host countries.

B. RESPONSIBILITIES:

1. Secretary of the Air Force, Office of Information (SAF-OI), in coordination with Office of Secretary of Defense and Department of State will provide guidance on all public statements and photography released in connection with POT PIE.

2. The Director of Information, Hq USAFE, is responsible for insuring that adequate film documentation of the operation is achieved. Release of documentary photography is not authorized without prior approval of SAF-OI.

3. Department of Defense personnel will not issue press releases or make public statements pertaining to this project without prior clearance by SAF-OI.

CONFIDENTIAL

CONFIDENTIAL

TAB E

A PLAN FOR THE WITHDRAWAL AND DISPOSITION OF THE SM-78 (JUPITER)
MISSILE WEAPON SYSTEM FROM ITALY AND TURKEY

PERSONNEL

1. (C) General.

a. (C) Purpose:

(1) The purpose of this Tab is to provide information and guidance for the withdrawal of personnel from Italy and Turkey in support of the SM-78 (Jupiter) Missile Weapon System.

b. (U) Objective:

(1) To provide for the redistribution of personnel and the disposition of non-appropriated fund assets of the units to be discontinued.

c. (C) Responsibilities:

(1) Headquarters USAF will distribute all personnel declared surplus by Headquarters USAFE. The appropriate ConUS commands will furnish end assignment instructions to USAFE.

(2) Headquarters USAFE will be responsible for the reporting of personnel to Headquarters USAF as they become available for reassignment. Consideration must be given to the lead time required to effect timely reassignment action.

(3) MAAG Italy will terminate the services of training CTSP at the earliest practical date.

(4) JUSMMAT Turkey will terminate the services of training CTSP at the earliest practical date.

(5) JUSMMAT Turkey will provide Headquarters Air Training Command with disposition of students currently in Jupiter training courses in the ConUS to include transfer of students to other ConUS courses approved under the FY 1963 Mutual Assistance Training Program.

d. (C) Planning Factors:

(1) In Italy the dismantling process will commence on 1 April 1963. Removal of the missiles from the launch sites, withdrawal to the United States of the warheads, re-entry vehicles, and guidance systems, and salvage action sufficient to render the remaining portions unidentifiable as missiles will be completed no later than 25 April 1963. (Reference paragraph E 8 of the basic plan).

CONFIDENTIAL

DOWNGRADED AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DOD DIR. 5200.10

(2) Headquarters USAF personnel actions to replace rotational losses in the Jupiter Weapon System have been cancelled.

(3) Additional personnel support from ConUS resources to assist in withdrawal of the Jupiter Weapons System will not be provided, except for AFLC technical assistance as authorized in the basic plan.

(4) USAFE manpower authorizations for the Jupiter Weapon System will be deleted in MAV 65-2, effective FY 1/64 and thereafter.

(5) Requests for Secretarial waiver to permit a second dislocation allowance will be forwarded to Headquarters USAF.

(6) The withdrawal of personnel will be accomplished in such a manner as to minimize personal hardship and family disruption.

(7) Personnel who have received Jupiter training prior to deployment overseas will not be reassigned within USAFE.

(8) Headquarters USAF will not withdraw surplus personnel or personnel described in sub-paragraph (7) above until such time as these personnel are declared available by Headquarters USAFE.

e. (C) Assumptions:

(1) In Turkey the dismantling process will commence on 15 April 1963. Removal of the missiles from the launch sites, withdrawal to the United States of the warheads, re-entry vehicles, and guidance systems, and salvage action sufficient to render the remaining portions unidentifiable as missiles will be completed no later than 30 April 1963. (Reference paragraph E 8 of the basic plan).

(2) In Turkey the missiles will become non-operational effective 0001, 15 April 1963.

(3) In Italy the missiles will become non-operational effective 0001, 1 April 1963.

(4) Manpower resources of the Italian Air Force (IAF) and the Turkish Air Force (TAF) in support of the Jupiter Weapon System will be used in the dismantling and withdrawal of the weapon system.

2. Personnel Actions.

a. (U) Officers:

(1) Headquarters USAFE is granted the authority to reassign officer personnel (except those who are Jupiter trained) within the command against existing authorized vacancies. Surplus officers

CONFIDENTIAL

will be reported to Headquarters USAF on AF Form 126 as they become available for reassignment.

(2) Officers who have received Jupiter training will be reported to Headquarters USAF on AF Form 126 as they become available for reassignment.

(3) Request for Secretarial waiver to permit a second dislocation allowance for officers will be forwarded to Headquarters USAF (ATTN: AFPMPEB), in accordance with Part I, Chapter I, para 35.1, AFM 35-11.

b. (U) Airmen:

(1) Headquarters USAFE is granted the authority to reassign airmen personnel (except those who are Jupiter trained) within the command against existing authorized vacancies.

(2) Headquarters USAFE will report to Headquarters USAF (ATTN: AFMPPF) not later than 15 May 1963 all airmen who have received Jupiter training at Redstone Arsenal. These airmen will be reassigned to ConUS units as they are made available by Headquarters USAFE. Airmen surplus to command requirements will be included and separately identified. The report will be annotated to indicate those airmen requiring a Secretarial waiver to permit a second dislocation allowance. Line number GB 0001 through GB 0500 and HB 0001 through HB 0500 will be used. In the event airmen in this category must be retrained beyond 31 July 1963, Headquarters USAFE will request IB line numbers from Headquarters USAF.

(3) The appropriate ConUS commands will furnish end assignment instructions directly to USAFE.

(4) Requests for Secretarial waiver to permit a second dislocation allowance for airmen will be forwarded to Headquarters USAF (ATTN: AFMPPFA), in accordance with Part I, Chapter I, Para 35.1, AFM 35-11.

c. (U) Civilian Personnel:

(1) Disposition of 7135th School Group civilian employees will be determined by Headquarters USAFE.

(2) Civilian Personnel Officers for Italy and Turkey will dispose of the remaining civilian personnel in accordance with current policies.

3. (U) Personnel Services and Non-Appropriated Fund Activities.

a. Disposition of welfare and sundry funds assets will be

CONFIDENTIAL

accomplished by Headquarters USAF.

b. Termination of Air Force Aid Society activities will be accomplished in accordance with paragraph 214, AFM 166-5.

4. This Tab is classified CONFIDENTIAL because it reveals detailed planning data for withdrawal of the Jupiter Missile Weapon System from Italy and Turkey.

CONFIDENTIAL