

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE
NATIONAL INTELLIGENCE OFFICERS

10 January 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIAM 11/20-1-75: *SOVIET POLICY TOWARD SOUTHERN EUROPE*

Action Officer: [redacted]
Status: Representatives' meeting on draft scheduled
16 January
USIB Target: January telephonic concurrence

25X1

2. NIE 93-1-75: *BRAZIL*

Action Officer: [redacted]
Status: NIO reviewing State/INR draft
USIB Target: February/March

25X1

3. NIE 94-1-75: *PROSPECTS FOR CHILE*

Action Officer: [redacted]
Status: Revised OCI draft out for field comment
USIB Target: March

25X1

4. NIE 31-1-75: *PROSPECTS FOR INDIA*

Action Officer: [redacted]
Status: State/INR draft due 27 January
USIB Target: 6 March

25X1

[redacted]

25X1

SECRET

SECRET

22. Memorandum for State 25X1
Talks: *NORTH KOREAN DOMESTIC AND FOREIGN POLICIES*

Status: OCI drafting with contributions from OSR, OER,
CRS, and FBIS

Target: 15 January 25X1

23.

24. Interagency Memorandum: *POTENTIAL FOR SOUTH KOREAN
NUCLEAR DEVELOPMENT*

Status: OSI drafting with contributions from AEC and
various CIA components. Draft circulated 9 January,
coordination meeting scheduled 14 January

Target: January

25X1
LATIN AMERICA -

25. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OBGI preparing

Target: January

26. Interagency Memorandum: *PERUVIAN MILITARY READINESS*

Status: DIA draft being reviewed

Target: January

SECRET

**NATIONAL
SECURITY
ARCHIVE**

This document is from the holdings of:

The National Security Archive

Suite 701, Gelman Library, The George Washington University

2130 H Street, NW, Washington, D.C., 20037

Phone: 202/994-7000, Fax: 202/994-7005, nsarchiv@gwu.edu